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9 January 1962

The purpose of this letter is to request that the termination date of
Contract Training Manual, "collection and Field Mensuratlon Techniques
for Groun stographs," be extended from March 31, 1962 to June 30, 1962,

This request 1is based upon a studied appraisal of the various project
delays which have resulted directly from the ,excessive time required to
receive final approval and cooperation from compeny owning and ope3§.1- ATIN
ting the facility selected ag the optimum ph{jographic test site. In TL
spite of the fact that the finally ceme through
with official permission and outstandin operatldny—tnt waiting period of
two to three months has, in turn, ca corresponding delays in evaluation
of the data and the application ehniques and procedures to the manual.

Although these delayss re beyond the control of your agency
and our firm, 4o not mak oNible to meet the original deadline,
the pressure of time wo prevént the development and completion of the
outstanding product which your agency requires.

Agency technical personnel are aware of these delays and of this request
for a time extension. No additional funds will be required or requested.
Moreover, if this request is approved, our project team will make every effort
to complete the work well before the new termination date.

We will be pleased to discuss the matter further with contracts, and/or
technical personnel.

Declass Review by NIMA/DOD Sincerely yours,
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